Team Meeting and Coordination Record

URECAMatch | SC2006 Software Engineering | SCEF Group 4

Record type: Retrospective summary of team coordination messages.

Compiled: 6 November 2026.

The source messages record planned meetings, deadlines and assigned work. Attendance and completion outcomes were not recorded. All dates refer to 2026. Edwin supplied the message dates for entries 3 and 6-9. Where a meeting was announced by weekday only, its calendar date is inferred from the message date and is labelled accordingly.

1. Lab 1 planning and deadlines

Planned meeting: Friday, 28 August, on Discord. Time to be confirmed through Telegram.

Deadline	Planned work
Sunday night, 23 August	Complete functional and non-functional requirements and most of the data dictionary.
Wednesday night, 26 August	Complete Use Case descriptions and update the data dictionary where needed.
Thursday night, 27 August, or before the meeting	Complete the Use Case diagram, led by Edwin.
Throughout this period	Develop the UI mockups, led by Robin, with support from the team where needed.
28-31 August	Complete the AI critique and consider revisions based on its feedback. The hard deadline was Monday night, 31 August.

Team members were asked to raise delays or requests for help early rather than waiting until the next meeting.

2. Requirements and analysis updates

Next meeting planned: Friday, 11 September, at 2:30 pm.

Responsible members	Work to prepare before the meeting
Nicholas and Edwin	Correct and update functional requirements for the revised system; update the Use Case diagram and descriptions; revise the non-functional requirements and data dictionary formats; prepare the opening sections of the SRS.
Ian and Benjamin	Prepare the class diagram and boundary diagram.
Robin	Prepare the dialog map.
Ian	Prepare comments on the AI's technology-stack recommendations.
Everyone	Share relevant expertise in Telegram and research possible implementation approaches and technologies before the next lab.

3. Feature discussions and open questions

Message date: 9 September 2026.

The team raised the following questions for discussion:

- Should students have custom profiles with a picture, introduction and research interests, or should a CV and personal statement be required for each application?
- Should self-proposed URECA projects be submitted independently of the matching rounds? The message expressed a preference for allowing this, but no final decision was recorded.
- What should happen when a student submits a self-proposed project while also applying to a listed project?

The team was asked to consider the interaction between self-proposals and listing applications before the next meeting. The source messages do not record a final resolution.

4. Implementation responsibilities

Next meeting planned: Tuesday, 29 September, at 2:30 pm, during recess week.

Slice	Member	Responsibility
A	Edwin	Accounts and profiles
B	Robin	Projects and proposals
C	Ian	Applications and ranking
D	Nicholas	Matching and application cycles
E	Benjamin	Platform services, notifications and dashboard

Before the meeting, each member was asked to:

- Build a preliminary prototype for their assigned slice.
- Explore suitable external APIs, particularly for accounts/profile and platform services.
- Suggest a novel feature for discussion. Immediate implementation was not required.

The team also recorded development practices: work on a branch before committing or pushing, and exclude IDE configuration and operating-system metadata files through .gitignore.

5. Basic product integration

Next meeting planned: Friday, 9 October, at 10:30 pm.

Goal: Have a working basic product ready, then discuss changes needed in the SRS and other deliverables.

- Complete the assigned slices, integrate the latest main-branch changes and test locally before merging working updates.
- At this stage, the team proposed a simplified direct-merge workflow instead of pull requests. Each member was responsible for checking that their changes did not break the main branch.
- Continue exploring external APIs and novel features.
- Review requirements, Use Cases and class diagrams against the implementation. Update the dialog map and boundary diagram if interactions change.
- Prepare the system architecture diagram for Lab 3.

6. First implementation cleanup

Message date: 20 October 2026.

Planned meeting: Friday, 23 October 2026, at 10:30 pm (inferred from the message date).

Goal: Complete the first implementation iteration, with all features working and cleaned up following the preceding discussion.

- Review the implemented features and resolve outstanding issues.
- Review UI wording and remove generic AI-generated taglines or placeholder copy.
- Remove leftover development comments where appropriate.

7. Lab 4 and presentation preparation

Message date: 23 October 2026.

Next meeting planned: Monday, 26 October 2026, at 10:00 pm (inferred from the message date).

Shared preparation:

- Add short presentation points from each slice to the Presentation Document tab.
- Continue testing the mock API for visible errors or unexpected behaviour that could affect the demo, especially within each member's assigned slice.

Member	Additional responsibilities	Deadline recorded
Nicholas	Merge the approval-window pull request and resolve conflicts; contact the TA to clarify presentation content and SDLC documentation.	By the following night, relative to the announcement.
Nicholas	Complete the AI report.	Before Lab 4.
Edwin	Prepare the test-cases section.	Before Lab 4.
Robin	Update the SRS and address discrepancies.	Before Lab 4.
Benjamin	Review the audit log, prepare live deployment and setup instructions, and ensure email functionality works.	Before the meeting.
Ian	Test the mock API across features and user roles for serious visible errors.	No separate deadline recorded.

8. In-person deployment test and rehearsal

Message date: 30 October 2026.

Planned meeting: Sunday, 1 November 2026, at 1:30 pm (inferred from the message date).

Location: The ARC, +08, as recorded in the source message.

Agenda:

- Test the live deployment.
- Rehearse the product-demo presentation.
- Resolve items in the "(MockAPI) Things to Fix" tab by the following night, relative to the announcement.

Responsible members	Preparation
Ian, Nicholas and Robin	Add exact actions and details to the presentation flow, prepare the pre-demo slides, rehearse and produce a script.
Edwin	Prepare the agreed starting-state seed as soon as possible.

9. Final deliverables and deployment review

Message date: 3 November 2026.

Next meeting planned: Friday, 6 November 2026, at 2:30 pm (inferred from the message date). The message described this as a possible final meeting.

The following work was to be completed or reviewed before the meeting:

- Submission index file.
- Updated SRS.
- Updated diagrams.
- Updated Use Case descriptions.
- Verification that the live deployment works as intended.
- Remaining code changes. Members were asked to notify Benjamin of visible changes to core behaviour so he could redeploy.
- Further work on the demo video.

The team was also reminded to complete the individual peer evaluations.